

Government of the People's Republic of Bangladesh
Office of the Regional Director
Directorate Of Technical Education
Barishal Division
Annual Procurement Plan(APP)- 2024-25

Ministry/Division		Technical and Madrasah Education Division														
Directorate		Directorate of Technical Education														
Agency		Office of the Regional Director														
Procuring Entity name & Code		Director, Barishal Division , 1600203132520														
Package	Description of Procurement Goods	Unit	Procurement Method & (Type)	Contract Approving Authority	Source of funds	Estimate Cost in TK (Lakh)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of Contract	Total time (in days)	Budget. Revenue
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender Package No :GR-01-10	Clean & Cleanness Materials (3211102)	Nos	DPM/RFQ	PE	GOB	2.50	Planned Dates	2024-08-21	2024-09-01	2024-09-08	2024-09-10		2024-09-19			
							Planned Days	0	12	7	4	0	7			
Tender Package No GR-11	Books & Periodicals (3211127)	Nos	RFQ	PE	GoB	1.00	Planned Dates	2024-08-21	2024-09-01	2024-09-08	2024-09-10		2024-09-19			
							Planned Days	0	12	7	4	0	7			
Tender Package No :GR-12	Computer Accessories (3255101)	Nos	OTM/EGP	HOPE	GOB	3.00	Planned Dates	2024-09-01	2024-09-29	2024-10-13	2024-10-27	03-11-24	2024-11-17	2024-12-17		
							Planned Days	0	28	14	14	7	14	30	107	
Tender Package No GR-13-20	Others Stationaries (3255205)	Nos	DPM/RFQ	PE	GOB	2.00	Planned Dates	2024-08-21	2024-09-01	2024-09-08	2024-09-12		2024-09-19			
							Planned Days	0	12	7	4	0	7			
Tender Package No GR-21	Sports Goods(3256107)	Nos	RFQ	PE	GOB	1.00	Planned Dates	2024-09-22	2024-10-06	2024-10-14	2024-10-17		2024-10-24			
							Planned Days	0	14	8	3	0	7			
Tender Package No GR-22-42	Repair of Non Residential Building (3258107)	Nos	DPM/RFQ	PE	GOB	5.00	Planned Dates	2024-09-22	2024-10-06	2024-10-14	2024-10-17		2024-10-24			
							Planned Days	0	14	8	3	0	7			
Tender Package No :GR-43	Office Equipments (4112310)	Nos	OTM	HOPE	GOB	4.00	Planned Dates	2024-09-01	2024-09-29	2024-10-13	2024-10-27	03-11-24	2024-11-17	2024-12-17		
							Planned Days	0	28	14	14	7	14	30	107	
Tender Package No :GR-44	Computer & Related (4112202)	Nos	OTM	HPOE	GOB	4.00	Planned Dates	2024-09-01	2024-09-29	2024-10-13	2024-10-27	03-11-24	2024-11-17	2024-12-17		
							Planned Days	0	28	14	14	7	14	30	107	
Tender Package No :GR-45-50	Procurement of Furniture(4112314)	Nos	DPM/RFQ	PE	GOB	4.00	Planned Dates	2024-09-22	2024-10-06	2024-10-14	2024-10-17		2024-10-24			
							Planned Days	0	14	8	3	0	7			

Checked & Verified

M. H. Hashman
20/9/28

মোঃ হাবিবুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

H. A. Khan
28/09/2028

প্রকৌশলী মোঃ আবিদুর রহমান
পরিচালক (কারিগরি শিক্ষা)
কারিগরি শিক্ষা অধিদপ্তর
কারিগরি শিক্ষা